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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working the entire shift near the Tower saddle.
- One welder was working on attaching winch pedestals to the erection tower.
- The crew was setting the main-span winches for the PWS floating system on the top of the temporary
erection tower.
- All 8 winches for the strand floating system at the Tower are now installed.
- Also, tools and equipment were being hoisted to the top of the Tower with the Favco crane.

*********
Other work:
I accompanied a new METS employee (Aaron Prclick) on a walk-through of the Tower anchorage since he
will be dealing with Tower welding issues, and wanted to ask about some of the background on the issues.

*********
Office work:
- I continued the review of ABF Submittal 2447R01, "Main Cable Strand (PWS) Erection Plan" and
Submittal 2312R00, "Primary PWS Hauling System".
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Page 1 of 1ddrRptbyBidItem


